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EXECUTIVE SUMMARY 
 

The Project Steering Committee Meeting of the GEF/UNDP/PEMSEA Project on Scaling up 
Implementation of the SDS-SEA was held at Makati Diamond Residences Hotel, Makati City, 
Philippines on July 24, 2017. The Department of Environment and Natural Resources (DENR) 
of the Philippines co-hosted the Meeting. The Meeting was attended by representatives from 
eight project participating countries, namely: Cambodia, China, Indonesia, Lao PDR, 
Philippines, Thailand, Timor-Leste and Vietnam. Representatives from Japan and RO Korea 
were also present as observers and co-financing countries to PEMSEA. Representatives from 
the United Nations Development Programme (UNDP) Philippines and the UNDP Regional Hub 
Bangkok were present on behalf of the Global Environment Facility and UNDP. The PEMSEA 
Resources Facility (PRF) served as the Secretariat for the Meeting. 

The PSC Meeting focused on the status of the project implementation, challenges, 
opportunities, the regional and national work plans and budget for 2017-2018, and actions to be 
taken to address gaps. 

The PSC made the following major decisions: 
 The PRF will coordinate closely with countries, particularly with Thailand, to fast track project 

implementation as well as to address challenges identified and to ensure delivery of target 
outputs; 

 The Terms of Reference for the Project Mid-Term Review (MTR) were adopted as 
presented; 

 The Project MTR will commence in the first quarter of 2018; 
 UNDP Philippines will facilitate the recruitment of consultants for the MTR and circulate the 

Call for MTR consultants to all PEMSEA member countries; and 
 The Project Work Plan and Budget for 2017-2018 was adopted, as presented. 
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PROCEEDINGS OF THE PROJECT STEERING COMMITTEE MEETING OF THE 
GEF/UNDP/PEMSEA PROJECT ON SCALING UP IMPLEMENTATION OF THE SDS-SEA 

 
Makati Diamond Residences Hotel, Makati City, Philippines 

24 July 2017 
 

INTRODUCTION 

i. The Project Steering Committee Meeting of the GEF/UNDP/PEMSEA Project on Scaling 
up Implementation of the SDS-SEA was held at Makati Diamond Residences Hotel, 
Makati City, Philippines on July 24, 2017. The Department of Environment and Natural 
Resources (DENR) of the Philippines co-hosted the Meeting. 

 
ii. The Meeting was attended by representatives from eight project participating countries, 

namely: Cambodia, China, Indonesia, Lao PDR, Philippines, Thailand, Timor-Leste and 
Vietnam. Two PEMSEA partner countries were present as observers and as co-
financing countries to PEMSEA: Japan and RO Korea. 

 
iii. Representatives from the United Nations Development Programme (UNDP) Philippines 

and the UNDP Regional Hub Bangkok were present on behalf of the Global Environment 
Facility and UNDP. The PEMSEA Resources Facility (PRF) served as the Secretariat for 
the Meeting. 

 
iv. The full list of participants is found in Annex 1. The Meeting Agenda is found in Annex 2. 

 
 

1.0 OPENING OF THE MEETING 
 

i. Mr. Titon Mitra, Country Director of UNDP Philippines, served as Chair of the Meeting. 
Dr. Jose Padilla, Regional Technical Advisor for Marine, Coastal and Island Ecosystems 
of UNDP Bangkok Regional Hub served as Co-Chair. 

 
ii. On behalf of the United Nations Development Programme (UNDP) and the Global 

Environment Facility (GEF), Mr. Mitra welcomed the participants to the meeting. He 
informed the meeting that the PSC coincided with the Philippine President’s State of the 
Nation Address, and highlighted the remarkable transformation of the Philippine 
economy as it continues to grow in the region. Furthermore, he spoke of the expanding 
budget allocations of the government on environment particularly on biodiversity. 
 

iii. Mr. Mitra also congratulated the Government of Thailand for signing the Project 
Document and Memorandum of Agreement of the GEF/UNDP/PEMSEA Project on 
Scaling Up SDS-SEA Implementation. In view of the delay in Thailand’s signature, it is 
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crucial to fast track efforts especially at this stage when the project is nearing its mid-
term.  
 

iv. Mr. Mitra commended PEMSEA for the results of the Third-Party Assessment Report 
which confirmed its self-sustainability as an organization. He hopes that the 
recommendations and findings from the assessment will be considered in the 
development of the SDS-SEA Implementation Plan for 2017-2022. Mr. Mitra announced 
that UNDP Philippines will embark on its new programme for the Philippines which will 
include the Scaling up of the SDS-SEA Implementation as a mainstay project in the 
country. 
 

v. In closing, Mr. Mitra emphasized that with the forthcoming mid-term review of the project 
more solid progress are expected both at the regional and national implementation of the 
project.  

 
 
2.0  PROJECT PROGRESS 
 
ANNUAL REGIONAL PROJECT PROGRESS REPORT 
Discussion Highlights: 
 
2.1  Mr. Stephen Adrian Ross, PEMSEA’s Executive Director and GEF/UNDP Project 

Manager, provided a summary report of the project’s regional progress focusing on the 
three main project components as well as the challenges and opportunities, financial 
delivery and risks associated with project implementation. 

 
2.2  Under Component 1 on Partnerships in Coastal and Ocean Governance, the following 

major accomplishments were highlighted: 
 Thailand approved and signed the Project Document 
 Country consultations/collaborative planning were conducted in 7 countries on 

project progress, 2017 - 2018 work plan and medium-term initiatives 
 SDS-SEA IP Focus identified: 

o Priority Management Programs: 
1. Climate change adaptation and disaster risk reduction and management; 
2. Biodiversity conservation and management, and 
3. Pollution reduction and waste management. 

o Governance Programs: 
1. Blue Economy Investments and Sustainable Financing of the SDS-SEA; 
2. Knowledge Management and Capacity Building; and 
3. Ocean Governance and Strategic Partnerships 

 Regional State of Oceans and Coasts (SOC) Report development ongoing with 
inputs coming from various regional organizations and PEMSEA Countries 

 Regional Blue Economy Forum being organized to review the Regional and National 
SOCs 

 Partnership/collaborative agreements signed (i.e., World Ocean Council, R20 
Regions of Climate Action; WPEA; KMI; CI Philippines; IPIECA, SOA, MOF, etc) 

 Third-Party Assessment Report on PEMSEA’s sustainability completed 
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 National and local governments adopt and initiate ocean policy and institutional 
arrangements such as Timor Leste (National Ocean Policy developed), Lao PDR 
(Water Law approved by National Assembly), Indonesia (National Sea Policy 
adopted through Presidential Regulation), China (National Marine Eco-Civilization 
Implementation Plan and 13th Five-Year Development Plan 2016 - 2020 adopted; 
Framework Plan for SDS-SEA Implementation 2017 - 2020 first draft submitted), 
Philippines (ICM Bill refiled at 17th Congress), and Vietnam (Draft ICM circular 
finalized) 

 Investible blue economy projects identified through surveys with Country and Non-
Country Partners and ICM Sites features in the Sea Knowledge Bank 

 Regional Workshop on Catalyzing Blue Economy Investment in East Asia conducted 
at Xiamen World Ocean Week 2016 

 Side event at the UN Oceans Conference (June 2017) co-organized by PEMSEA 
with GEF and UNDP and others on Establishing a Sustainable Ocean Investment 
Ecosystem in East Asia. 

 
2.3 Under Component 2 on Healthy and Resilient Coastal and Marine Ecosystems, the 

following major accomplishments were highlighted: 
 Increased ICM coverage covering up to 20.4% of the region’s coastline. 
 Establishment of a Coordinating Committee for the PEMSEA Network of Learning 

Centers (PNLC); Support from PNLC members to various ICM sites pertaining to 
baseline and data gathering as well as various trainings/work related to ICM, SOC, 
IIMS, monitoring, CS/CSIP, etc. 

 Conduct of various regional Trainings and Workshops in collaboration with partners 
such as Nutrient Load Model and Development of Pollution Reduction Opportunity 
Analysis, Regional Ocean Health Index, Marxan Z Training for the Verde Island 
Passage. 

 Successful conduct of PNLG Forum 2016 in Ansan City, RO Korea which resulted to 
adoption of the Ansan Declaration which signifies the commitment of the PNLG 
members to implement the PNLG Strategic Action Plan (SAP) 2016 – 2021 in line 
with relevant UN SDGs. 5 new PNLG members in 2016 (Sanya, China; Kampot, 
Kep, Koh Kong, Cambodia; and Tangerang, Indonesia) and 3 new members in 2017 
(Dili, Manatuto, Liquica of Timor Leste). 

 Convening of the Manila Bay Governors’ Forum in March 2017 and signing of the 
Memorandum of Understanding for the creation of the Manila Bay Network of Local 
Governments by Local Chief Executives of eight provinces (Bataan, Bulacan, Cavite, 
Laguna, Nueva Ecija, Pampanga, Rizal, and Tarlac) surrounding the Manila Bay.  

 On Port Safety, Health and Environmental Management, some notable 
achievements include: PSHEMS Recognition Surveillance Audit conducted at Laem 
Chabang Port and Bangkok Port, Thailand; Recognition Certificate issued to the Port 
of Batangas and General Santos, Philippines; Stage 1 audit and preparation of audit 
reports complemented in Sihanoukville and Phnom Penh ports, Cambodia; and 
series of meetings with training network for Sustainable Port Development 
conducted. 

 On ICM Code, notable developments include: ICM Code Certification system and 
advocacy plan approved by the 8th PC, Training on ICM Code Level 2 conducted in 
Batangas, Philippines, Guimaras ICM Code Level 2 strategic planning workshop 
conducted, National ICM Code (First draft in Chinese) developed to serve as 
standard to facilitate ICM replication in China. 
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2.4  Under Component 3 on Knowledge Platform for Building a Sustainable Ocean-based 
Blue Economy, the following major accomplishments were highlighted: 
 On Capacity Development, new PEMSEA traineeship/internship programme 

developed and 29 trainings and workshops conducted with 991 individuals trained 
from 2016 – 2017, wherein more than 50% were female. 

 Targeted Research Collaborations undertaken with various partner organizations 
(i.e., PML, KMI, SNU, Burapha University, MERIT, MABIK). 

 Beta version of the SEA Knowledge Bank e-library/knowledge portal fully 
operational, with PNLC micro-site and online PNLG SAP Tracking System developed  

 Key Publications published including PEMSEA’s Annual Report for 2016. 
 Projects developed in collaboration with UNDP wherein PEMSEA was identified as 

Implementing Partner: (a) ATSEA 2 Project on the Implementation of the Arafura and 
Timor Seas Regional and National Strategic Action Plans, and (b) GEF/UNDP 
Project on Reducing Pollution and Preserving Environmental Flows in the East Asian 
Seas through the Implementation of Integrated River Basin Management. 

 Participation in various international and regional forums/meetings including the 8th 
International Conference on Marine Pollution and Ecotoxicology, NOWPAP 21st 
Intergovernmental Meeting, Preparatory Meeting of the UN Conference to Support 
the Implementation of SDG 14, Inception Ceremony of YSLME Phase II Project, and 
the conduct of a PEMSEA side event on Catalyzing Investments in SDG 14: 
Establishment of a Strategic Ocean Investment Ecosystem during the UN Oceans 
Conference. 

 
2.5  An emphasis was given on the importance of the UN Ocean Conference in creating new 

focus to globally taking action for the ocean, and how PEMSEA and its partner countries 
should build upon the momentum it created and take the opportunity to show leadership 
in the achievement of UN SDG 14. 

 
2.6  Mr. Mitra congratulated PEMSEA for the progress made, underscoring the challenge of 

harmonizing regional, national, and local efforts. In particular, he underscored the 
importance of the work on blue economy, and the challenge of engaging the 
private/business sector. It is evident that governments cannot do the work alone and 
would need support coming from the business sector, as well as various 
partners/agencies. He also highlighted the value of engaging the local government units 
for the successful implementation of the SDS-SEA. 

 
2.7  Mr. Cesar Jose da Cruz, Secretary General from the Ministry of Agriculture and 

Fisheries, Timor-Leste, announced that the country’s National Ocean Policy is due for 
approval in August 2017. Further to Mr. Mitra’s comment, he mentioned that capacity 
building in sectors such as fisheries and environmental monitoring will be needed, and 
thus partnerships, including private sector engagement, will be vital. 

 
2.8  Dr. Jose Padilla, is looking forward at the evolving role of PEMSEA as a UNDP 

implementing partner for a number of UNDP/GEF projects such as the ATSEA 2 and 
ASEAN IRBM.  
 

ANNUAL COUNTRY PROJECT PROGRESS REPORTS 

2.9  The eight participating countries delivered their respective country reports. The individual 
country reports are found in Annex 3 (E-link). 
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Cambodia 
 
2.10  The representative of Cambodia, Mr. Long Rithirak, Deputy Director General, Ministry of 

Environment, presented Cambodia’s SDS-SEA Scaling Up project progress report. 
 
2.11  The major achievements and outputs for the SDS-SEA project implementation both at 

the national and local levels were presented. The meeting noted the high-level meeting 
conducted in May 2017 between MOE and PEMSEA to discuss the overall 
implementation of the SDS-SEA in Cambodia, the Gulf of Thailand Framework 
Programme on Oil Spill Preparedness and Response and how collaboration between 
PEMSEA and the Government of Cambodia can be further strengthened for the 
sustainable development of the marine and coastal areas in the country. For the 
implementation of the Port Safety Health Environment Management System, the 
meeting noted the ongoing audits of Phnom Penh and Sihanoukville Ports currently 
being undertaken by IMO representatives. 

 
2.12  Among the challenges identified for SDS-SEA/ICM scaling up implementation in the 

country included the limited technical and management capacity of local staff in scaling 
up sites, the limited coordination among different sectors and the difficulty of engaging 
the other departments. The meeting also noted the importance of building the capacity 
and understanding of local staff on ICM framework and processes, and the need to 
establish the governance mechanisms at the early stages of implementation to ensure 
that the program gets implemented. 

 
2.13  The implementation of the ICM program in Preah Sihanouk Province has resulted to 

socioeconomic and environmental benefits thus gaining more recognition and support 
from the national level, private sectors and other partners. This has also promoted 
stronger cooperation among the four coastal provinces, including the sharing of 
experiences. 

 
China 
 
2.14  The representative of China, Dr. Xhang Zhouhui, Deputy Director, China-PEMSEA 

Centre, The First Institute of Oceanography, State Oceanic Administration (SOA), 
reported on China’s progress in project implementation, as well as constraints/gaps 
encountered during project implementation. 

 
2.15  In 2016, the China-PEMSEA Center (CPC) has drafted and signed the first batch of 

contracts for the implementation of the SDS-SEA in China with PEMSEA. Concrete 
implementation plan, work schedule, and budget arrangement were made for the 
projects led by CPC, China Institute for Marine Affairs (CIMA), and demonstration sites 
(Quanzhou, Fangchenggang, Yangjiang, Nanji, Dongying, Xiamen, Lianyungang, Sanya, 
Changyi, Jinzhou). 

 
2.16  The Chinese final draft of National SOC Report has been finished. Guided by the 

Department of International Cooperation, SOA, a Technical Working Group was 
established in 2016, including experts from 9 related institutes, to provide technical 
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support. CPC held three Workshops on the compilation of the report (August, October, 
and December 2016). 

 
2.17  Local achievements include: the completion of the Report on Coastal Vulnerability/Risk 

Assessment of Dongying; the ecological restoration of Shangdong Changyi Special 
Marine Ecological Protected Area in Changyi, an ICM priority site, and of the estuarine 
areas of Daling River in Jinzhou, an ICM demonstration site; the congress approval of 
the “Lianyungang Marine ranch management regulations”; and the METT assessments 
of the 6 MPAs in Dongying. 

 
2.18 Priority activities to effectively implement the project include the acceleration of funds to 

each demonstration sites and encourage efficient work and timely submission of final 
reports; finalization and translation to English of the National SOC report; regularization 
of the ICM/MPA management training workshops; signing of the second group of 
contracts between PEMSEA and demonstration sites; and assisting the National 
Program Management Office in the mid-term assessment of implementation of the fourth 
phase of SDS-SEA in China. 

 
Indonesia 
 
2.19 The representative of Indonesia, Mr. Heru Waluyo, Director, Marine and Coastal 

Pollution and Degradation Control, Ministry of Environment and Forestry (MOEF) 
presented Indonesia’s progress report. 

 
2.20 A National Ocean Policy for Indonesia was enacted early this year through Presidential 

Regulation No. 16/2017. A draft national action plan on the reduction of marine plastic 
waste and a ministerial decree on solid waste management including in water bodies are 
currently being prepared. A second draft of the national SOC report has also been 
completed. 

 
2.21 Implementation of the SDS-SEA project in the six ICM Learning Sites has been initiated 

including: strengthening of ICM governance mechanisms; conduct of baseline and risk 
and vulnerability assessments; and preparation of SOC reports. Capacity building and 
technical support were provided by MOEF and relevant agencies, and the Center for 
Coastal and Marine Resources Studies of Bogor Agricultural University (current 
coordinator of the PEMSEA Network of Learning Centers), the Center for Sustainable 
Development of Udayana University (a newly-designated ICM Learning Center), and 
local universities in the ICM sites. The first PEMSEA Youth Small Grants Project, which 
focused on mangrove restoration and youth education, was also completed. 

 
2.22 There has been recognition in Indonesia that there is no single agency responsible for or 

capable of implementing programs for sustainable development of marine and coastal 
areas on its own. At the national level, inter-agency and multi-sectoral efforts have 
contributed to the development of the national policies, decrees and plans. At the local 
level, with the support of PEMSEA, ICM program management offices and coordinating 
committees have been established to coordinate and harmonize relevant programs of 
concerned agencies and institutions. Communities are also involved in habitat protection 
and restoration, and vulnerability assessments and climate change adaptation planning. 
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2.23 Considering Indonesia’s long coastline, ICM scaling up efforts in Indonesia will need 
coordination between the MOEF and the Ministry of Marine Affairs and Fisheries to 
consolidate their respective ICM initiatives. A National ICM Forum could also bring 
together priority sites under different projects and agency focal points, such as PEMSEA 
and ATSEA. 

 
Lao PDR 
 
2.24 The representative of Lao PDR, Ms. Chindavanh Souriyaphack, Technical Officer, 

Department of Water Resources, Ministry of Natural Resources and Environment, 
presented Lao PDR’s progress report. 

 
2.25 The meeting noted the major achievements at the national level, including the approval 

of the Water Law by the National Assembly in May 2017. A National Guideline for Water 
Use Fee is currently being drafted as part of the implementation of the Water Law. At the 
local level, the Project Steering Committee in the 3 provinces in Sedone River Basin has 
been established and some on-the-ground activities have been implemented, including 
the establishment of 3 protected areas, establishment of 3 village water resources funds, 
completed baseline assessment and conducted value chain analysis of agricultural 
products to support livelihood projects in Champasack Province. 

 
2.26 The meeting also noted the delays in project implementation due to the long approval 

process of the government, the changes in national and local level personnel working on 
the SDS-SEA Scaling up project, and the limitations of personnel in English 
communication. 

 
2.27 Some of the important lessons learned from project implementation included the need to 

combine on-the-ground activities with capacity and institution building, and the 
significance of bottom-up approach and public participation in river basin planning, 
management and implementation. 

 
Philippines 
 
2.28 The representative of the Philippines, Ms. Carina Capistrano-Manlapaz, Ecosystem 

Management Specialist I of the Biodiversity Management Bureau of the Department of 
Environment and Natural Resources, presented the Philippines progress report. 

 
2.29 The GEF Project covers 12 ICM sites. With the Philippines’ long coastline, these sites 

will only cover a small percentage of the country’s coastline. While the Philippines has 
almost reached the 20% target based on 2017 estimates (including other sites that are 
implementing ICM aside from the 12 sites), DENR as the lead agency for implementing 
ICM, indicated that the following initiatives are anticipated to contribute to scaling up ICM 
in the country: 

   
a. Coastal and Marine Ecosystems Management Program – a 10-year national 

program (2017-2028), which covers all coastal and marine areas of the Philippines, 
including the NIPAS marine protected areas (MPAs), locally-managed MPAs, marine 
key biodiversity areas (MKBAs) and adjacent municipal waters. The implementation 
of CMEMP is guided by the ICM concept and framework. 
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b. Coral Triangle Initiative National Plan of Action – also covers the whole country with 
ICM as framework for integrated management of coral reefs, fisheries and food 
security. 

 
2.30 The rationalization process that DENR underwent over the past years has provided 

opportunities for strengthening coordination among and between the central and field 
offices of DENR. It also provided opportunities for capacity strengthening of the field 
office staff to ensure that they are able to perform their tasks in overseeing ICM 
implementation in general and coastal and marine management, in particular. 

 
2.31 Collaborative arrangements with other projects such as UNDP’s SmartSEAS Project is 

being pursued, particularly at the Verde Island Passage where Conservation 
International (CI) Philippines is serving as responsible partner for the project. Such 
arrangement facilitates resource sharing so that available resources can be channeled 
to sites with less funding to support ICM implementation. In addition to CIP, Oceana is 
also present in the VIP. Scaling up the networking of MPAs can be facilitated when key 
partners join hands to support the networking process under the broader framework of 
ICM. 

 
2.32 Sustainable financing was identified as necessary based on the results of a review of the 

scope of work of other actors in 5 areas where the SmartSEAS Project is being 
implemented. 

 
Thailand 
 
2.33 The representative of Thailand, Ms. Tipwan Ma, Fishery Biologist, Office of the Marine 

and Coastal Resources Conservation, Department of Marine and Coastal Resources 
(DMCR), presented Thailand’s progress report.  

 
2.34 The Thai Government approval process requires that government agencies developing 

projects with international organizations obtain the agreement of all project participants 
then submit the project documents to the Cabinet for approval. After going through this 
process for two years, the DMCR eventually had the Project Document and MOA signed 
in the past two months. The project will be managed by the Office of Marine 
Conservation of DMCR, which just welcomed a new Director. 

 
2.35 In the past year, DMCR continued implementing the National Act on Promotion of 

Marine and Coastal Resources Management (BE 2558/2015); initiated the preparation of 
the national SOC report; and engaged in consultations with three provinces in the 
eastern seaboard of the Gulf of Thailand on their participation in the SDS-SEA project. 
Chonburi Province updated the ICM Action Plan for 26 coastal municipalities, with 
Saensuk Municipality further developing local capacity to respond to coastal erosion, oil 
spills and harmful algal blooms. Implementation of the framework programme for joint oil 
spill preparedness and response in the Gulf of Thailand continued, with the Marine 
Department hosting the annual contact points’ meeting and the subregional workshop on 
developing the subregional oil spill contingency plan and guidelines on the use of 
chemical dispersants in the Gulf of Thailand. PSHEMS surveillance audits were also 
conducted in Bangkok Port and Laem Chabang Port for maintenance and continual 
improvement of the system. 
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2.36 Thailand also made the following voluntary commitments to SDG 14: (1) protection of 
marine environment from marine debris and land-based pollution; (2) action on 
combatting IUU fishing; and (3) sustainable management of marine and coastal habitats. 

 
2.37 Burapha University and Prince of Songkla University, as ICM Learning Centers, have 

continued providing support to the implementation of SDS-SEA and ICM in Thailand 
through trainings, workshops and specific technical support to the sites. The Thailand 
Environment Institute Foundation was also engaged to coordinate the preparation of the 
National SOC report. 

 
2.38 The contribution of the SDS-SEA project to the implementation of the National Act on 

Promotion of Marine and Coastal Resources Management was acknowledged, and the 
need for further capacity development at the national and local levels for the 
implementation of the National Act was highlighted. 
 

2.39 The meeting recognized the preparatory efforts and substantive project progress in 
Thailand. It recognized as well the need for Thailand to speed up project implementation 
considering the elapsed time. 

 
2.40 The representative of Cambodia also requested confirmation on the retirement of the 

national contact point for the Gulf of Thailand cooperation on oil spill preparedness and 
response, and information on his replacement. 

 
Timor-Leste 
  
2.41 On behalf of the Timor Leste delegation, which included Mr. Cesar Jose da Cruz, 

Secretary General of the Ministry of Agriculture and Fisheries (MAF) and Mr. Celestino 
da Cunha Barreto, Director for Fisheries Resources Management of MAF, Mr. Mario 
Cabral, Project Coordinator for the SDS-SEA Scaling up in Timor Leste, presented 
Timor Leste’s progress report. 

 
2.42 With the support of PEMSEA, Timor Leste was able to develop a National Oceans 

Policy, which has been submitted to the Council of Ministers for review, and a draft 
national SOC report. Adoption of the policy is expected despite the forthcoming change 
in Government in August as it has been specified as one of Timor Leste’s voluntary 
commitments to SDG 14. Implementation of the policy would be overseen by the Council 
of Ministers and facilitated by a senior level National Oceans Steering Committee which 
will guide the preparation of an implementation plan by Technical Working Groups in 
consultation with a Stakeholders Advisory Committee. Various stakeholders and 
development partners in Timor Leste including UNESCO have expressed interest to 
participate in the process of developing an implementation plan for the National Oceans 
Policy. 

 
2.43 The three ICM sites in Timor Leste have completed baseline and vulnerability 

assessments and prepared draft SOC report through the facilitation of inter-agency ICM 
task teams and with the support of the two ICM Learning Centers, the National 
University of Timor Leste (UNTL) and Oriental University of Timor Leste (UNITAL). Pilot 
projects to support fisheries and livelihood development and habitat protection and 
restoration have been initiated in Liquica Municipality with support from the Coordinating 
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Ministry for Economic Affairs and UNITAL, and the GEF/UNDP Small Grants 
Programme. 

 
2.44 The preparation of the National Oceans Policy involved inter-ministerial and inter-

sectoral coordination and cooperation, which enhanced ownership for the process and 
the resulting policy. The need for a ‘whole-of-government approach’ for sustainable 
ocean and coastal development and the need to invest in blue economy development 
were also recognized. Preparation and adoption of the implementation plan for the policy 
would be a priority for 2017-2018, consistent with Timor Leste’s voluntary commitments 
to SDG14 with 7 specific targets including zero plastic policy, ocean policy, addressing 
IUU fishing, sustainable fisheries management, coastal and marine resources mapping, 
tourism policy, and CITES ratification. 

 
2.45 At the local level, the process of ICM development and implementation has enhanced 

local capacity and cooperation among key stakeholders in the priority sites although the 
need for sustained capacity building and technical support was highlighted, along with 
the need to make use of traditional customary laws to support environmental protection 
and biodiversity conservation. The recent government decentralization provides local 
governments with the authority to manage their local areas, including develop ICM plans 
and allocate budget for implementation. 
 

2.46 The country’s existing partnerships in conservation such as CTI, ATSEA, PEMSEA, CI, 
WorldFish, FAO, etc. will also be optimized to support implementation of the National 
Oceans Policy and ICM, achievement of SDG14 targets, and promotion of blue economy 
development. 
 

Vietnam 
  
2.47 The representative of Vietnam, Dr. Vu Thanh Ca, Director, Department of International 

Cooperation, Science-Technology, Vietnam Administration of Seas and Islands 
presented Vietnam’s progress report. 

 
2.48 Vietnam’s ICM Circular has been promulgated by the Government. The development of 

the legal system for ICM implementation in Vietnam benefited from the knowledge 
generated from PEMSEA’s support in ICM implementation in the central region since 
2000. Areas for improvement remain. These include implementation of capacity 
development measures to support ICM implementation particularly at the local level, 
including leveling up the communication and advocacy campaign to raise awareness 
and better understanding on the how-to’s and benefits of ICM. 

 
2.49 Collaboration with other projects such as IUCN’s Mangroves for the Future facilitates 

sharing of tools and methodologies and their application in habitat conservation and 
management, including fisheries management. 

 
2.50 There is a need for clear guidelines of the various provisions of the ICM legislation to 

ensure that the local governments are properly guided on the implementation 
requirements and processes. 
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2.51 It is anticipated that project implementation will fully take off by the 3rd quarter of 2017. 
The Internal Project Document will be forwarded by MONRE to the Government of 
Vietnam for final approval in August 2017. 

 
Discussion Highlights 
 
2.52 Dr. Padilla commended the wide scope of activities accomplished by the countries. 

However, harmonizing the various efforts such that more sustainable impact is attained 
remains a challenge. Thus, he emphasized the need for a sustained capacity 
development program. 

 
2.53 The Secretariat concurred with UNDP. It was clarified that the country reporting for the 

PSC meeting currently focuses on processes and activities related to the project. 
However, the regional, national and local SOC reports that are being developed are 
targeting impacts and changes. With the completion of these reports in the next 12 
months, reporting at the next PSC meeting can be more impact-focused.  

 
2.54 The Secretariat noted that while the target on areal percentage of ICM sites in the region 

has been achieved (20.4%) halfway through the project implementation, the target for 
2021 will still be 25% as committed by the countries under the Da Nang Compact in 
2015. For the next two years, the focus would be on the scaling up of new ICM learning 
sites, showcasing that ICM is an effective management system that local governments 
should adopt in addressing various important issues, particularly CCA/DRR, pollution 
reduction and waste management, and biodiversity conservation, protection, and 
management. 

 
 
3.0 PROJECT WORK PLAN AND BUDGET 2017-2018 

 
Discussion Highlights 
 
3.1 Mr. Ross presented the project work plan and budget for 2017 and 2018. 
 
3.2 He emphasized that coordinated planning was undertaken with the 8 country partners in 

the preparation of the consolidated work plan and budget for the project, including 
portions of regional activities. 

3.3 The presentation highlighted the following major outlook and challenges for 2017 and 
2018, which were validated by the 8 countries during the presentation of progress in the 
previous session: 
a. Delays in project development and implementation in a number of countries; 
b. Coordinating/strengthening interactions and synergies with national programs, as 

well as bilateral and multi-lateral projects; 
c. Training, educating, and sharing information, knowledge, tools and services to scale 

up ICM both geographically and functionally; 
d. Developing new projects/initiatives to support SDS-SEA and bankable blue economy 

investments at the regional, national and local levels, and 
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e. Co-organizing and conducting a highly relevant and highly successful East Asian 
Seas (EAS) Congress and Ministerial Forum in 2018. 

3.5 Project activities and outputs for the 3 major components were discussed in detail, 
highlighting those that are behind schedule and the implications to the end of project 
targets and impacts. 

 
3.6  Emphasis was made on the need to measure accomplishments at the outcome level, 

including the identification of available tools to monitor and measure progress, in 
addition to the SOC. Reporting of progress can be in the form of scorecards depicting 
country level accomplishments. The need to revisit and reassess the project indicators 
was discussed in consideration of the delay in project development and implementation 
in some countries. This is necessary in view of the forthcoming mid-term evaluation, 
where benefits and impacts from the project may be evaluated. 

 
3.7  Expenditures from 2014 until June 2017 constitute 41% of the total budget while 59% 

remains until the end of the project in August 2019. 
 
3.8 Total budget for 2017 and 2018, as reflected in the work plan, is USD 2.45 million and 

USD 2.69 million, respectively. The budget allocations will cover contractual services 
(35%), local consultancy (29%), international consultancy (15%), travel (13%), service 
contracts (4%), publications (3%) and miscellaneous (1%). 

 
3.9  Details of the expenditures and fund allocations for the 3 components were provided. 

Budget for Component 1 will be completely expended by end on 2018 while an 
estimated USD 1.68 million will remain from Components 2 and 3 by end of 2018 that 
that can be utilized between January to August 2019.  
 

Decision 
 
3.10 The PSC meeting approved the project work plan and budget for 2017-2018, as 

presented. 
 
4.0  PREPARATION FOR THE PROJECT MID-TERM EVALUATION 
 
Discussion Highlights 
4.1  The UNDP Philippines serving as the Principal Project Resident Representative (PPRR) 

for the project, presented the Terms of Reference for the GEF/UNDP Mid-Term Review 
(MTR).  

 
4.2  The MTR process is taken from the guidance outlined in the “Guidance for Conducting 

Mid-Term Reviews of UNDP-supported, GEF-financed Projects”. The total conduct of 
MTR is approximately 10 weeks, excluding the selection and recruitment of external 
evaluators/specialists. It will entail review of all relevant sources of 
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information/documents from the preparation phase up to the most recent project reports, 
as well as selected on-site visits and interviews.  

 
4.3  It was clarified that the MTR is not meant as an evaluation per se (i.e., rating of project 

implementation) but more of a prescriptive exercise for the Project to: 
 assess progress towards achievement of project objectives and outcomes; 
 assess early signs of success or failure and to help the Project identify necessary 

changes to be made; and 
 review project strategy and risks to sustainability 

 
4.4  The findings and recommendations arising from the MTR will be submitted formally for 

discussion and consideration in the next PSC meeting in 2018. Following the MTR and 
PSC discussion in 2018, it is hoped that any deficiencies and remaining 
targets/deliverables will be addressed or undertaken in the second half of the project.  

 
4.5  The principal responsibility on the MTR arrangements reside with UNDP Philippines, 

including contracting of consultants and timely provision of logistical support to the 
consultants (e.g. travel arrangements, provision of documents, etc.) in collaboration with 
the PRF. The TOR proposed 2 international consultants: (1) Institutional, Legal and 
Governance consultant; and (2) Coastal and Ocean Management consultant.  

 
4.6  While the initially-proposed schedule for the actual MTE was September 2017, it was 

suggested to initiate the hiring of external evaluators at around October or November 
2017, and to commence the actual conduct of the MTR in January 2018, given the 
numerous PEMSEA forums and events lined up in the last quarter of 2017.  

 
Decisions 
 
4.7  The PSC Meeting decided that: 

 The Terms of Reference be adopted as presented. 
 Actual Mid-Term Review to commence in January 2018. 
 UNDP Philippines adjust the timing for recruitment of consultants accordingly, or 

around October or November 2017. 
 UNDP Philippines circulate the announcement or Call for Consultants to all member 

countries. 
 
 
5.0  OTHER BUSINESS 
 
5.1 Mr. Heru of Indonesia informed the PSC of the Fourth Intergovernmental Review (IGR) 

Meeting on the Implementation of the Global Programme of Action for the Protection of 
the Marine Environment from Land-based Activities (GPA), which is scheduled to take 
place on October 23-27, 2017, in Bali, Indonesia. UNEP is expected to release 
invitations soon. 

 
5.2 Mr. Long of Cambodia requested an update on PRF’s efforts in re-engaging other East 

Asian countries to PEMSEA (i.e., Brunei Darussalam and Malaysia). The Secretariat 
informed the Council that invitations to the council meetings are regularly sent to 
Malaysia and Brunei. Relationship is currently being built through activities such as the 
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agreement to develop an SOC Report and the conduct of ICM-related workshops. In 
addition, Malaysia is included in the ASEAN IRBM project. These indicators of positive 
participation renders hope that Malaysia will see value in becoming a member of 
PEMSEA in the future. Dr. Padilla further mentioned that the ASEAN IRBM project is a 
venue and opportunity in which other ASEAN countries can be invited as PEMSEA 
Country Partner. 

 
 
 
 
 
6.0  CLOSING 
 
6.1 Mr. Ross, thanked the participating countries for their participation and contribution in the 

country reporting and other work behind the scenes. He also thanked the colleagues 
from UNDP for their role in presiding over the PSC meeting. The Secretariat looks 
forward to the MTR, and indicated an interest in further discussions on how PEMSEA 
and its partners can strengthen the project’s outputs and impacts. 

  
6.2 Dr. Floradema Eleazar, Programme Head for Environment and Energy, UNDP 

Philippines, commended PEMSEA and its partners for achieving encouraging results 
through its implementation of a number of projects. On behalf of UNDP Philippines, she 
looks forward to stronger partnership with PEMSEA in working on various issues in 
international waters. 

 
6.3 The Chair closed the meeting on 24 July 2017 at 3:30PM. 
 

***
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PROJECT PARTICIPATING COUNTRIES 
  
CAMBODIA  
 
Mr. Long Rithirak 
Deputy Director General 
Ministry of Environment 
#48, Samdech Preah Sihanouk  
Tonle Bassac, Chamkar Morn, 
Phnom Penh 
Kingdom of Cambodia 
Email: longrithirak@yahoo.com 
 
CHINA  
 
Mr. Liang Fengkui 
Deputy Director-General 
Department of International Cooperation 
State Oceanic Administration 
1 Fuxingmenwai Avenue 
Beijing 100860 
People’s Republic of China 
Email: liangfengkuisoa@163.com 
 
Dr. Zhang Zhaohi 
Deputy Director 
China-PEMSEA Centre, 
The First Institute of Oceanography 
State Oceanic Administration 
People’s Republic of China 
 
Dr. Wang Shouqiang 
Assistant Researcher 
The First Institute of Oceanography 
State Oceanic Administration 
People’s Republic of China 
Email: wangshouqiang@fio.org.cn 
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Email: tehanna08@gmail.com 
 
Mr. Edwin G. Domingo 
Director 
Foreign-Assisted and Special Projects 
Service 
Department of Environment and Natural 
Resources 
DENR Compound Visayas Avenue 
Quezon City, Philippines 
Email: egdom53@gmail.com 
 
Ms. Carina Malapaz 
Biodiversity Management Bureau 
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AGENDA OF THE PSC MEETING OF THE GEF/UNDP/PEMSEA PROJECT ON SCALING 
UP IMPLEMENTATION OF THE SDS-SEA 

Makati Diamond Residences Hotel, Makati City, Philippines 
July 24, 2017 

 
 
July 24, 2017 (Monday) 
 
0900 – 0910 1.0 Opening of the Project Steering Committee Meeting 

The Technical Session Chair will open the meeting and call on the 
UNDP representative to deliver opening remarks as the Principal 
Project Resident Representative (PPRR) and Co-Chair of the 
Meeting. 

 
0910 – 1030 2.0 Project Progress 

The Project Manager will introduce the overall/regional Project 
Progress Report vis-à-vis the attainment of project outputs and 
outcomes, as well as the challenges and constraints of the project.   

 
Representatives from each participating country will be invited to 
report on the specific progress in project implementation, as well 
as constraints/gaps encountered during project implementation.  

 
1030 – 1045 Coffee Break 
 
1045 – 1200 Continuation of Agenda Item 2.0 
 
1200 – 1330 Lunch Break 
 
1330 – 1400 3.0 Project Work Plan and Budget 2017-2018 

The Secretariat will present the regional work plan and budget for 
the project for 2017-2018, for review and approval by the PSC.  
The country representatives will present their respective country 
work plans and budget for 2017-2018. 

 
1400 – 1430 4.0 Preparation for the Project Mid-Term Evaluation 

UNDP will present the proposed Terms of Reference and 
schedule for the conduct of the Project Mid-Term Evaluation, for 
review and approval by the PSC. 

 
1430 - 1445 5.0 Other Business 
 
1445 – 1500 Closing of the PSC Meeting 
 
1500 – 1515  Coffee Break 
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ANNEX 3 
 

REGIONAL AND COUNTRY PROGRESS REPORTS 
(E-LINK) 



23 

 

ANNEX 4 
 

PROJECT WORK PLAN AND BUDGET 2017 – 2018 
(AS APPROVED BY THE MEETING E-LINK) 




